



CENTENNIAL LEO CLUB OF RICHMOND COLLEGE

EarthBoost

The mission moves to your backyard.



PROJECT REPORT
APRIL 2026

By :
Leo Minuda Kalansooriya

Table of Contents

• About the Project.....	3
1. Project Objective.....	3
2. Project Description.....	3
3. Conclusion:.....	4
• Update of the Project to MyLion Portal.....	5
• Attendance Sheets.....	6
• Project’s Social Media Coverage.....	6
• Any other Supporting Documents	7

● About the Project

Project "EarthBoost" was an online environmental campaign in which the participants planted trees at their own homes. The project was conducted digitally, and participants were asked to submit photos to verify their work.

1. Project Objective

The objective was to encourage people to plant trees at home and help the environment, without the need for organizing a large public gathering.

2. Project Description

➤ **Community Need / Requirement:**

Even though planting trees is really important, organizing large group planting events for that is difficult. It requires finding available public land and coordinating transport. We needed a simpler way to get people involved in planting. Our approach, in which we asked them to plant trees in their gardens or wherever they can, allowed more people to contribute easily.

➤ **Project Selection / Idea Generation:**

The project was selected to overcome the barriers of traditional tree planting, such as finding large plots of public land and coordinating transport for a single location. We decided on an online, home based model to empower individuals to take immediate action in their own living spaces. This approach was chosen to maximize participation by making environmental service as convenient and accessible as possible.

➤ **Planning and Execution:**

The campaign was executed on April 30, 2026. Participants were asked to find a tree or sapling and plant it at their own residence. Participants had to take photos of themselves planting the trees and send them to us as proof.

➤ **Challenges Identified:**

Since the project was done remotely, the main challenge was making sure the trees were actually planted, rather than just people saying they did it.

➤ **Solutions Implemented:**

We implemented a verification process by asking participants to submitted clear photos of the planting..

➤ **Contribution from Leo Club Members:**

Our members designed the digital campaign flyers and actively participated by planting plants in their own home gardens.

3. **Conclusion:**

The EarthBoost project successfully concluded with the planting of 100 trees across various home gardens. Through the online model, we encouraged the community to contribute to reforestation directly from their homes, overcoming the need for public land and large scale logistics.

- Update of the Project to MyLion Portal

Search

Search

Home

Membership

Service

Learn

Reports/Insights

Shop

More

Report to LCI

Create Service Activity

Service Activity

SA-09416065

Edit Copy Delete

Title

EarthBoost

Sponsor

Centennial Richmond College

Status

Reported

Report Complete

✓

Details

Image Gallery

Information

Record Type

Service Project

Title

EarthBoost

Sponsor

Centennial Richmond College

Start Date

4/30/2026

Cause

Environment

Description

Planting trees is important for the environment, but organizing big group events is often hard because finding public land and transport is difficult. We started project "EarthBoost" as an online campaign to let people help nature directly from their own homes.

On April 30, 2026, we held the project digitally. The biggest challenge was making sure people actually planted the trees since we weren't there to see it in person. To fix this, we asked every participant to send us a photo of them planting their sapling as proof. Our club members also joined in by planting trees in their own gardens.

By the end of the day, 100 new trees were planted across various home gardens. EarthBoost was a success because it made environmental work simple and easy for everyone.

Signature Activity

Funded by an LCIF Grant

Status

Reported

Report Complete

✓

Activity Level

Alpha Leo Club

End Date

4/30/2026

Project Type

Tree Planting and Tree Care

Required Metrics

People Served

1,500

Total Volunteer Hours

11.00

Total Volunteers

22

Non-Lions Participated

Non-Lion Family Members Participated

People Served - Capped

1,500

Total Volunteer Hours - Capped

11.00

Additional Metrics (Optional)

Currency

USD - U.S. Dollar

Total Funds Raised

0.00

Total Funds Raised (USD) - Capped

0.00

Total Funds Donated

0.00

Total Funds Donated (USD)

0.00

Organization Benefited

Total Funds Donated (USD) - Capped

0.00

Donation to LCIF

Trees Planted/Cared for

100

Additional Details (Optional)

Start Time

End Time

Venue

Venue Time Zone

Venue Location

Sponsor Details

Sponsor CA

India, South Asia and the Middle East

Sponsor MD

Multiple District 306

Sponsor District

DISTRICT 306 D8

Created By

Mevluis Gamage, 5/5/2026, 7:19 AM

Image Preview

Upload Images

Contact Member Service Center: Lionsupport@lionsclubs.org

Headquarters - USA

Phone: (+1) 630-468-6900

Hours: 8:00 AM - 4:30 PM (CST)

ISAME Regional Office - India

Phone: (+91) 22-61217900

Hours: 9:00 AM - 5:30 PM (IST)

OSEAL Regional Office - Japan

Phone: (+81) 50-1791-5820

Hours: 9:00 AM - 5:30 PM (JST)

Korea Regional Office - Korea

Phone: (+82) 2-720-3322



Hours: 9:00 AM - 5:30 PM (KST)

Privacy Policy

Terms of Use

- Attendance Sheets

- Project's Social Media Coverage





- Any other Supporting Documents

Google Drive :- https://drive.google.com/drive/folders/13Pc8yfx5ugbMAdinf3_d4Dz9Zr9vGj-5?usp=sharing

Social Media Posts :-

https://www.instagram.com/p/DXv36mTjClw/?utm_source=ig_web_copy_link&igsh=MzRIODBiNWFIZA

<https://web.facebook.com/share/p/1KTwUXNcp6/>